

SPERT® Forecaster

Quick Reference Guide

Agile Release Forecasting with Monte Carlo Simulation · forecaster.spertsuite.com

WHAT IS SPERT® FORECASTER?

Sprint velocity	The amount of work a team completes per sprint (in any unit: story points, hours, items). SPERT® Forecaster derives velocity mean and standard deviation from your sprint history, or accepts a subjective estimate.
Remaining backlog	The total work yet to be done at the time of the forecast. Enter the current backlog size in the same unit as your velocity.
Distribution types	Six distributions are available: T-Normal (Truncated Normal), Lognormal, Gamma, Triangular, Bootstrap (history mode, 5+ sprints), and Uniform. Only T-Normal is enabled by default — add others in Settings → Statistical methods to show. Each enabled distribution produces its own set of percentile results.
Percentile results	P50 = 50% chance of finishing by that sprint/date. P80 = 80% confidence. Higher percentiles give later dates with more buffer. Use P80–P90 for stakeholder commitments.
Forecast modes	History — derives velocity from recorded sprint data (requires 2+ included sprints). Subjective — uses a point estimate + coefficient of variation (CV) when history is unavailable.

■ SPERT® Forecaster can import a product exported from SPERT® Story Map, automatically converting releases into milestones with pre-populated backlog sizes and velocity data.

STEP-BY-STEP WORKFLOW

- 1 Projects** — Create a project or click **Load Sample Project** for a ready-made example with sprint history, milestones, and a productivity adjustment. Enter a name, sprint cadence (1–4 weeks), first sprint start date, and unit of measure (e.g., story points, hours). Each project tile shows action icons: per-tile download (exports that project as JSON), clone (copies all data to a new project), edit, and delete.
- 2 Sprint History** — Record completed sprints. For each sprint, enter the *Done this sprint* value (velocity). Optionally enter the backlog remaining at sprint end for burn-up chart accuracy. A compact read-only summary of your 3 most recent sprints appears above the Add Sprint form for quick reference. Toggle sprints in/out of the forecast with the Include checkbox to exclude anomalous sprints.
- 3 Forecast tab** — Select History or Subjective mode. Enter the remaining backlog. Velocity mean and variability are auto-populated from history. Once sprint cadence and start date are configured, the simulation runs automatically on first valid input — no manual click required. If a prerequisite is missing, a helper message under the Run Forecast button explains what to set on the Sprint History tab.
- 4 Adjust inputs** — Optionally: adjust velocity volatility using the Adjust link (history mode), or click *Reset overrides* to clear all manual velocity and variability overrides at once. Model scope growth from the calculated or custom rate, or switch to Subjective mode to enter a point estimate and predictability rating.
- 5 Review charts** — The "Your forecast" hero callout shows the true cumulative probability at the displayed date. Use the scope picker to switch between Entire Project and individual milestones. The Forecast Results table is collapsed by default — click its header to expand. Scroll to explore: Burn-Up, CDF, and Histogram charts. Use the Custom Percentile selector for any P1–P99 result.

6 Share results — Copy any chart as an image (■), or click the report icon to generate a printable HTML report including the results table and selected charts. Use milestones to show per-release forecast dates.

■ Auto-recalculate (Settings) defaults to ON — the simulation runs automatically whenever inputs are valid. For large trial counts or slow devices, disable auto-recalculate and click Run Forecast manually.

FORECAST INPUTS — FIELD GUIDE

Backlog	Remaining work to complete (required). Shown in the project's unit of measure. The helper text shows the backlog value from the last recorded sprint as a reference. If the stored value drifts from the most recent <i>included</i> sprint's ending backlog (e.g., after toggling a sprint's Include status), a <i>Reset to N</i> link appears next to the field for one-click recovery.
Velocity (mean)	Average sprint throughput. Auto-populated from history; overridable. In Subjective mode, derived from your point estimate — the field is read-only.
Variability	Velocity spread (standard deviation). An ■ tooltip reads "Standard deviation — how much velocity varies sprint to sprint." Auto-calculated from history. Use the <i>Adjust</i> link to apply a volatility multiplier (0.75×, 1.0×, 1.25×, 1.5×) instead of entering a raw value. In Subjective mode, derived from the selected CV. When any velocity or variability override is active, a <i>Reset overrides</i> link clears all three fields and closes the volatility adjuster in one click.
Start Date	The forecast start date — automatically set to the next sprint's start date based on your sprint cadence and history. Read-only; update via the Sprint History tab.
Cadence	Sprint length in weeks (1–4). Set on the Projects tab; displayed here for reference. Affects how sprint counts translate to calendar dates in all results. Sprint cadence and first sprint start date must be configured before the Run Forecast button is enabled.
Scope growth	Optional. Model backlog expansion sprint-over-sprint (if backlog tends to grow each sprint). Use the calculated rate (derived from Sprint History backlog entries) or enter a custom value. Adds the growth rate to remaining backlog each simulated sprint.
Subjective mode	Enter an estimated velocity and select a predictability rating: Very steady (CV 0.15) → Fairly consistent (0.25) → Somewhat variable (0.35) → Often disrupted (0.45) → Quite volatile (0.55) → Wildly uncertain (CV 0.65). Std Dev = velocity × CV. Use when you have fewer than 2 usable sprint data points. If your estimate is more than 2× or less than 0.5× the historical average, an amber warning appears — verify the estimate is intentional.

FORECAST RESULTS & CHARTS

Forecast Summary	A blue "Your forecast" hero callout shows the <i>true cumulative probability</i> at the displayed sprint-end date — typically higher than the selected percentile because sprint quantization means each sprint bucket covers a range of simulated outcomes. The scope picker lets you switch between Entire Project and individual milestones; both the hero callout and the per-milestone breakdown update immediately. The summary sentence reads " <i>there is at least an X% chance</i> " — the "at least" reflects the sprint-quantization gap. A colored-dot list below shows forecast dates for each milestone at the selected percentile. Completed milestones appear in italic.
Percentile table	Rows = selectable percentiles (P5–P95 toggleable; default is P10, P50, P90); columns = enabled distribution types. Each cell shows sprints required and the corresponding finish date. The Forecast Results section is collapsed by default — click its header to expand. The Custom Percentile dropdown spans P10–P95 (optimistic through conservative). In History mode with fewer than 4 included sprints, an amber warning notes that forecast spread may be understated.

Milestone results	If milestones are defined, a per-milestone breakdown of forecast dates at the selected percentile appears in the Forecast Summary panel. The milestone dropdown in the Custom Percentile and chart views lets you focus on a specific release.
Burn-Up chart	Plots completed work (solid line), total backlog scope (dashed line), and three forecast fan lines (P50/P80/P90 or configured). Chart legend is ordered: Scope, Done, then forecast lines ascending by percentile. Hover for sprint details.
CDF chart	Cumulative distribution function — probability of finishing within each number of sprints. Shows all enabled distributions as overlapping curves. Hover to read exact probabilities. Milestone reference lines shown when milestones are defined.
Histogram	Frequency distribution of simulated sprint-to-finish counts across all trials. Visualizes the spread of possible outcomes — a narrow peak = low uncertainty; a wide spread = high volatility.
Copy & Report	Each chart has a  copy-image button. The report icon in the results section opens a popover to generate a printable HTML report including the results table and any expanded charts. All chart captures render correctly in both light and dark mode.

■ The Bootstrap distribution (history mode, 5+ sprints) resamples actual sprint velocities directly — no distributional assumption. It often gives the most realistic spread when you have a reliable history. In History mode with fewer than 5 included sprints, a footnote below the results table shows how many more sprints are needed to unlock Bootstrap.

MILESTONES & PRODUCTIVITY ADJUSTMENTS

Milestones	Named delivery targets (e.g., MVP, Beta, GA). Each milestone has an incremental backlog size — the work allocated to that milestone only. Milestones are cumulative: the forecast chains them sequentially. Drag to reorder. Up to 10 milestones per project.
Milestone colors	Each milestone gets an auto-assigned color (emerald, blue, amber, purple, red — cycled). The color appears as a reference line on the Burn-Up and CDF charts when "Show on chart" is enabled.
Productivity adjustments	Productivity Adjustments (Holidays, Breaks, Events) — Define date ranges where the team operates at reduced capacity. Enter a start date, end date, and productivity factor: 0% = no work done, 50% = half velocity, 100% = full velocity (no effect). Enabled adjustments reduce effective velocity in the simulation for those sprints. Note: because forecasts report sprint finish dates (not intra-sprint completion dates), a small adjustment may not shift the projected end date if work still falls within the same sprint.
Enable / disable	Each productivity adjustment has a toggle. Disabled adjustments are saved but have no effect on the forecast — useful for modeling scenarios without deleting the adjustment.

■ Milestone backlog sizes are incremental, not cumulative. If your total backlog is 500 points split across MVP (200) and GA (300), enter 200 for MVP and 300 for GA — not 200 and 500. SPERT® Forecaster accumulates them automatically.

SPRINT HISTORY TAB

Sprint config	Set sprint cadence (1–4 weeks), first sprint start date, and project start/finish dates here. Sprint start dates are calculated automatically from the first sprint start date and cadence.
Adding sprints	Click Add Sprint. A compact read-only summary of your 3 most recent sprints appears above the form — showing sprint number, date range, velocity, and backlog at end — so you can reference prior values without closing the form. Enter the <i>Done this sprint</i> value (velocity) and optional <i>Backlog at End</i> (in the project's unit of measure). Sprint finish dates are calculated and shown; optionally override a finish date to extend a sprint (e.g., for a holiday week or spring break).

Custom finish dates	Override the computed finish date for any sprint when the team worked longer than the standard cadence. Overridden dates cascade forward — all subsequent sprint start dates shift accordingly. A visual indicator marks sprints with custom dates. Use Reset to restore the calculated date.
Include toggle	Exclude anomalous sprints (team at 20% due to vacation, major scope change, etc.) from velocity statistics without deleting the record. Excluded sprints still appear in the burn-up chart. If the Remaining Backlog field on the Forecast tab drifts after a toggle, a <i>Reset to N</i> link appears next to the field for one-click correction.
Velocity stats	Calculated mean, std dev, coefficient of variation (CV), and count of included sprints are shown above the sprint list. These feed directly into the Forecast tab.
Velocity chart	A bar chart of per-sprint velocity with a mean reference line. Visually identify trends, outliers, and improving or declining team throughput over time.
Scope analysis	If Backlog at End is recorded for multiple sprints, the Scope Analysis section shows scope injection rate (backlog growth per sprint) — the source data for the calculated scope growth option.

DATA, SETTINGS & STORAGE

Local storage	Default. Data stays in your browser only — never sent to any server. Safe for corporate data. Clearing browser site data permanently deletes all projects. Use Export to back up.
Cloud storage	Optional. Sign in with Google or Microsoft. Data syncs via Firebase across devices. Enables project sharing with team members (owner / editor / viewer roles).
Export / Import	A download icon on each project tile exports that single project as JSON. The Export All button in the toolbar exports every project; Settings → Export Projects lets you select a subset. Import opens an inline conflict-resolution preview: each conflicting project shows three choices — <i>Keep existing</i> (default for ID conflicts), <i>Add as a copy</i> , or <i>Replace existing</i> . Non-conflicting projects are listed in a green "New projects" block. A result banner confirms counts after the import completes.
Import from Story Map	(Projects tab → Import) Import a product exported from SPERT® Story Map. Releases become milestones; sprint velocity and backlog data are mapped automatically. Story Map imports use the same inline conflict-resolution preview as native Forecaster exports.
Export CSV	Download simulation percentile results as a CSV file for use in reports or presentations.
Settings	Configure: trial count (1K–50K; default 10,000), auto-recalculate toggle (defaults to ON), Statistical methods to show (enable/disable individual distributions; default is Truncated Normal only; at least one must remain enabled), default chart font size, default custom percentiles (two slots), default results percentiles, theme (light/dark/system), and Export Attribution (name and ID embedded in exported JSON for traceability).

■ Set a lower trial count (1,000–5,000) for fast exploratory forecasting, then increase to 10,000–50,000 before a stakeholder presentation for smoother, more stable percentile results.

KEYBOARD SHORTCUTS

- 1 Go to Projects tab
- 2 Go to Sprint History tab
- 3 Go to Forecast tab
- 4 Go to Settings tab
- 5 Go to About tab

■ Shortcuts are disabled while a text input, dropdown, or date field has focus. Press ? at any time from any tab to see the shortcut list inside the app.

DISTRIBUTION TYPES AT A GLANCE

T-Normal	Truncated Normal — symmetric bell curve restricted to non-negative velocities. A reasonable default when sprint-to-sprint variation is roughly balanced around the mean. Enabled by default ; other distributions require opt-in via Settings → Statistical methods to show. Available in both History and Subjective modes.
Lognormal	Lognormal — right-skewed curve always above zero, with a long upper tail. Useful when your team has occasional unusually high-throughput sprints pulling the mean upward. Often a realistic fit for software teams.
Gamma	Gamma — right-skewed like Lognormal but with a thinner upper tail. Useful when faster sprints happen but extreme breakouts are unlikely. Adjusts more aggressively to velocity outliers than Lognormal.
Bootstrap	Bootstrap — resamples directly from your actual sprint history; the most data-driven option, assuming only that future sprints will look like past ones. Requires 5+ included sprints (History mode only). Most reliable with 10+ representative sprints.
Triangular	Triangular — a simple peaked shape with hard limits at ± 3 standard deviations from the mean. Useful when you want a transparent, bounded forecast without long tails. Available in both History and Subjective modes.
Uniform	Uniform — every velocity in the range equally likely; the most conservative shape. Useful when you have little basis to prefer any one velocity value. Subjective mode only.

■ When multiple distributions are enabled and agree on a percentile date, that consensus signals a robust forecast. Significant divergence indicates sparse or volatile velocity data — consider enabling additional distributions in Settings → Statistical methods to show, and gathering more sprint history before committing to a deadline.

■ Set a lower trial count (1,000–5,000) for fast exploratory forecasting, then increase to 10,000–50,000 before a stakeholder presentation for smoother, more stable percentile results.

FORECAST GUIDANCE FOR NEW USERS

Choosing a percentile	Use P50 for internal team targets — equal odds of finishing early or late. Use P80 for stakeholder commitments — 4 in 5 chance of on-time or better delivery; this is the most common choice for sprint-based Agile releases. Use P90–P95 for contracts, hard external deadlines, or releases with downstream dependencies. Avoid anchoring on P99 — it adds excessive buffer and rarely improves stakeholder trust.
Sprint count thresholds	0–1 sprints: Subjective mode only — History mode requires 2+ included sprints. 2–4 sprints: History mode available; T-Normal, Lognormal, Gamma, and Triangular distributions active; an amber warning notes that forecast spread may be understated. 5+ sprints: Bootstrap distribution unlocks, replacing Uniform. 10+ sprints: Distributions typically converge — most reliable results. The more representative sprint history you have, the narrower and more trustworthy the forecast spread.

Forecast date precision	Projections show sprint finish dates , not specific days within a sprint. A productivity adjustment that reduces velocity by a small amount may not shift the projected end date if the adjusted velocity still completes the remaining work within the same sprint — this is correct behavior, not a bug. To model a full sprint gap (e.g., a team fully offline for a sprint), set the productivity factor to 0% for that date range, or extend the affected sprint using a custom finish date.
Backlog field units	The <i>Remaining Backlog</i> field on the Forecast tab and the <i>Backlog at End</i> field on the Sprint History tab must be entered in the same unit of measure configured for the project — the same unit used to record sprint velocity. Example: if the project is set up in story points and the team has 41 backlog items worth roughly 1,100 story points, enter 1,100 — not 41. Entering the raw item count when the project unit is story points will dramatically underestimate scope and produce an optimistic but incorrect forecast. If the project unit is <i>items</i> , then entering the item count is correct.
Reading chart signals	Histogram: a narrow peak = consistent team velocity and a tight forecast; a wide spread = high variability; right skew = occasional high-output sprints pulling the mean upward. CDF: a steep S-curve = low variance and a tight forecast; a gradual slope = wide uncertainty; a nearly vertical step with nearly identical percentile dates suggests all sprints had the same velocity or you have too few data points — add more sprint history before committing to a deadline.
■ If all distribution columns in the percentile table show the same completion date, you likely have identical sprint velocities (std dev = 0) or fewer than 3 sprints of history. Switch to Subjective mode and select a CV that reflects your team's expected variability, or add more sprint history before making stakeholder commitments.	